
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:32 PM
Run date

Time

Reviewer: Wright, Doug 07-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 418 Date: 27-Aug-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 718

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 23 meters . & work on
the angles for the North & inner West struts at 18 meters . They started at 7:00 AM.

Obra had to work on the North & South struts inside the North & South façade boxes . He had to
install the permanent bolts . He started on the North strut at 7:10 AM. He was done at 9:30 AM.

After that, he had to work on the South strut . Kevin & Casey had problem with the lower flanges .
Obra had to drive drift pins to align the holes . The holes are off by 6 mm. Crews had to pull out & flip the
splice plate , but it did not work . Crews had to place thicker shims on both sides of the splice plate to
avoid hitting the weld , but it did not work either The weld is fat & the plate is larger than the normal plates
Crews decided to pull the splice plate & grind the side on Monday .

Dustin , & Pablo had to work inside the East & West boxes . Crews had to snug , mark 1/2 turn , &
pretension the bolts. They started on the East struts at 7:30 AM.

In addition to that , crews had to pretension the bottom flanges with the Enerpac high torque
machine . They were done at 12:45 PM.

After that , Dustin , Salvador , & I had to test 10% of the bolts on the East struts . Dustin started at
1:00 PM. He was done at 1:30 PM.

Then , Dustin & Pablo had to work on the West struts . They had to install the remaining 140 mm.
bolts , snug , mark 1/2 turn & pretension the bolts on the top flanges They started at 1:45 PM.

Michael & Ryan had to work inside the North tower shaft on the North strut . They had to snug , mark
1/2 turn , & pretension the remaining bolts . Crews were done at 1:20 PM.

After that , crews had to mobilize to the West tower shaft to place the washers , nuts , & snug the
bolts . They started at 1:30 PM.

Barry & Carlos had to work inside the East tower shaft on the South strut . They started at 7:30 AM.
Crews had to place the washers , nuts , snug mark 1/2 turn , & pretension the bolts.

Casey & Kevin had to work on the South strut . Crews had to bring materials to the site , adjust the
splice plates , drive drift pins , install temporary bolts , & install the permanent bolts. They started at 8:00
AM.

Crews had to adjust the splice plates , set the shims where is required , install temporary bolts , drive drift
pins to align the holes , install , snug , mark 1/2 turn , & pretension the permanent bolts .
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The angles for the North & inner West struts were delivered to the site at 10:00 AM. Tony , Jacob , &
Richard had to fly & erect the angles on the struts . They started on the North strut at 10:30 AM.

Crews had to erect one angle , secure it with temporary bolts . 4 bolts on the North angle did not
match , the angle did not have full contact with the strut . There is a gap between the strut & the angle .
Same problem occurred on the West inner strut . Crews decided to stop .

ABF engineers decided to bring new 4 angles & drill them on the site on Monday .
All tower crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

001426

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN NASHIronworker 0.00 8.00 0.00 8.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 0.00 8.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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